Site Name: Operational Period; U.S. EPA Region 6

Task Order 62 CES Environmental Datle:. 1-23-2015 J DAILY WORK ORDER
Branah:  Federsi g'?ﬁﬁ:f"’ Response imergency and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on site as necessary depending on _ralnfall
Continue development of profi iles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — S6 - 07 -02|Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 1.23.2015 Time:1700 | Date: 1.23.2015 Time: 1700
PERSONNEL ON-SITE: Qty | Used Unused IggléI:PMENT ON- QTY USED  Unused
Response Manager- 1 1 T a Pick —Q;)_Tmck - 2 2
Foreman 1 1 Generator 1 . 1
" Health and Safety Manager 0 0 . Trash Pumps 2 2 )
Truck Driver/Equip Op 1 1 Multiple Gas Monitor 0 0
Laborer 4 4 Frac Tank w Liner . 1
4,000 PS| Pressure 1 :
s o Washer _
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 i | 3 Vacuum Truck Air Mover - 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 3 1 o
Field Cost Accountant 1 1 Skid Steer 1 1
- Vacuum Boxes 18 18
9,000 Ib Overhead Lift 1 1 -
Storage Trailer 1 1
B Myers (Bean) Pump 1 1
Air Compressor - 1 3 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman. He completed the ﬁe_a_lthfSafetf and Operati'oha_d'a'i-ly papeh&ork;
|He continued discussions with the OSC on operational planning and site activities. He continued to reviewed data from
START on drums and totes. He continued to process invoices.

The crew completed sludge removal from N OT 1 and S T 4. They continued to work on cleaning the working bays and
warehouse area. At the end of the day they removed material from N OT 8 and placed it in the dewatering box. The
crew continued to pump water from the containment bays, skim oil from the South Containment, and pump water from
the Middle and North Ponds.

osc . Time: RMC.. ::: /. é"j ‘_ Date:1.26.2015  Time: 1100
_f‘“\“— DL
~ J

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue with the filtering of N OT 8 and if completed will move on to the removal of the sludge. The next
tank for sludge removal will be S T 3. The crew will also remove water from the current sludge boxes, and WWT area.
The foreman and truck driver will continue to evaluate the WWT tanks for future liquid removal. The crew will continue
cleanup of warehouse and clean trenches in the warehouse bays.

The RM and T&D Coordinator will continue evaluation of field categorization data for drum and totes. We will receive
pricing from Veolia ES and Lonestar Ecology on FT 1004 and schedule the class 1, class 2 open top rolls for disposal
at Republic Services.
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